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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLES

1.  This Modification B2 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to issue a change order in accordance with FAR 52.243-2 entitled "Changes--Cost

Reimbursement".  This change order increases the Level of Effort under CLIN 0027 for the Stryker Vehicle retrofit.

3.  Based on this change order, the delivery order is revised as follows:

    a. Section B:

       1)  CLIN 0027AG is added to reflect an increase in Level of Effort (LOE) and funding as a result of this action:

       Level of Effort:    46,612 Hours

       Estimated Cost:     $ 1,918,406

       FCCM:               $       129

       Fixed-Fee:          $   167,860

       Estimated Amount:   $ 2,086,395

       2)  CLIN 0027AH is added to reflect additional funding for the material/ODC associated with the LOE on CLIN 0027AG as a

result of this action:

       Estimated Cost:     $    55,317

       FCCM:               $         4

       Fixed-Fee:          $     4,840

       Estimated Amount:   $    60,161

       3)  CLIN 0027AJ is added to reflect funding for the travel costs associated with the LOE on CLIN 0027AG as a result of

this action:

       Estimated Cost:     $   361,441

       FCCM:               $        24

       Fixed-Fee:          $         0

       Estimated Amount:   $   361,465

       4)  CLIN 0027AK is added to reflect additional funding for the material/ODC (174 each Blue Force Tracking V4 A-Kits) as

a result of this action:

       Estimated Cost:     $   709,682

       FCCM:               $        48

       Fixed-Fee:          $    62,097

       Estimated Amount:   $   771,827

       5)  CLIN 0027AL is added to reflect an increase in Level of Effort (LOE) and funding as a result of this action:

       Level of Effort:    117,341  Hours

       Estimated Cost:     $ 4,931,611

       FCCM:               $       332

       Fixed-Fee:          $   431,516

       Estimated Amount:   $ 5,363,459

       6)  CLIN 0027AM is added to reflect additional funding for the material/ODC associated with the LOE on CLIN 0027AL as a

result of this action:

       Estimated Cost:     $   215,187

       FCCM:               $        14

       Fixed-Fee:          $    18,829

       Estimated Amount:   $   234,030

       7)  CLIN 0027AN is added to reflect funding for the travel costs associated with the LOE on CLIN 0027AL as a result of

this action:
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       Estimated Cost:     $ 1,109,093

       FCCM:               $        75

       Fixed-Fee:          $         0

       Estimated Amount:   $ 1,109,168

    b. Section C.8.11 is added to reflect the additional vehicle retrofit requirements for this action.

4.  Billing Instructions for Level of Effort under paragraph C.8.11 scope.

   a. To ensure contractor payment and proper disbursement of funds, the contractor is directed to establish guidance for the management

of invoice processing.

   b. During performance of this Modification B2, the contractor shall invoice the government using the following formula.

      1) Level of Effort Labor

         a) CLIN 0027AG  28%

         b) CLIN 0027AL  72%

      2) Materials/ODCs

         a) CLIN 0027AH  20%

         b) CLIN 0027AM  80%

      3) Travel

         a) CLIN 0027AJ  25%

         b) CLIN 0027AN  75%

   c. The Materials for BFT V4 hardware shall not be split and shall be charged to CLIN 0027AK.

5.  If this change order causes an increase or decrease in the estimated cost of, or the time required for performance of any part of

the work under CLIN 0027, whether or not changed by the order, or otherwise affects any other terms and conditions of this contract, the

Contracting Officer shall make an equitable adjustment in the

    a. Estimated cost, delivery or completion schedule, or both;

    b. Amount of any fixed fee; and,

    c. Other affected terms and shall modify the contract accordingly.

6.  Not withstanding the terms and conditions of Paragraph 3 above, the estimated cost of Delivery Order 0011 shall not be increased or

considered to be increased except by specific written modification of the delivery order indicating the new estimated cost.  Until this

modification is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in the

Limitation of Cost clause in Contract DAAE07-00-D-M051.  In accordance with the Clause FAR 52.243-2 entitled "Limitation of Cost", the

contractor shall notify the Government 60 days prior to expending 75% of the estimated cost of CLIN 0027.

7.  As a result of this action, the total amount obligated to Delivery Order 0011 is increased by $9,986,505.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0011 and Contract DAAE07-00-D-M051 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A0100 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0027          SECURITY CLASS: Unclassified

0027AG        SERVICES LINE ITEM                                        46612        HR                    $      2,086,395.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE, DO# 0011 RETROFIT-LABOR

              PRON: X17GX198X1    PRON AMD: 03    ACRN: AQ

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.

The contractor shall perform the Stryker Vehicle

Retrofit specified in Section C.8.11 on a Level Of

Effort (LOE) basis.  The Government will prioritize

the retrofit activity.

               Level Of Effort:   46,612 Manhours

               Estimated Cost:    $ 1,918,406

               FCCM:              $       129

               Fixed Fee:         $   167,860

               Estimated Amount:  $ 2,086,395

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             46,612         31-DEC-2007

                            $     2,086,395.00

0027AH        SERVICES LINE ITEM                                          1          LO                    $         60,161.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE,DO#0011 RETROFIT-MATERIAL

              PRON: X17GX199X1    PRON AMD: 04    ACRN: AQ

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.
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This CLIN contains the material/ODC costs associated

with the performance of the Level of Effort under

CLIN 0027AG.

Estimated Cost:          $   55,317

FCCM:                    $        4

Fixed-Fee:               $    4,840

Total Estimated Amount:  $   60,161

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $        60,161.00

0027AJ        SERVICES LINE ITEM                                          1          LO                    $        361,465.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: LOE,DO#0011 RETROFIT-TRAVEL

              PRON: X17GX200X1    PRON AMD: 03    ACRN: AQ

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.

This CLIN contains the travel costs associated with

the performance of the Level of Effort under CLIN

0027AG.

Estimated Cost:          $    361,441

FCCM:                    $         24

Fixed-Fee:               $          0

Total Estimated Amount:  $    361,465

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $       361,465.00
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0027AK        SERVICES LINE ITEM                                          1          LO                    $        771,827.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: BLUE FORCE TRACKING MAT/ODC

              PRON: X17GXX04X1    PRON AMD: 02    ACRN: AR

              AMS CD: 13519800000

CLIN ADDED BY MODIFICATION B2.

The contractor shall deliver a quantity of 174 each

Blue Force Tracking (BFT) V4 A-Kits for installation

in accordance with the Stryker Vehicle retrofit

schedule at paragraph C.8.11.

a.  A delivery schedule has been developed to ensure

complete BFT kits are available for retrofit.

In accordance with the following schedule, BFT V4 A-

Kits shall be delivered to a location in accordance

with shipping instructions to be determined, for

repackaging with other BFT kit components.

Quantity     Delivery Date________     _____________

58 each      15 August 2007

58 each      15 September 2007

58 each      15 October 2007

b.  Each Blue Force Tracking V4 A-Kit shall contain

the following components.

ISOLATION KIT CPU

- SCREW, MACHINE, FLAT CTSK

- NUT, PLAIN, HEX

- WASHER, FLAT

ISOLATION KIT DISPLAY

- SCREW, CAP, HEX HEAD

- NUT, PLAIN, HEX

- WASHER, FLAT

GROUNDING STRAP

- SCREW, CAP, HEX HEAD

- NUT, PLAIN, HEX

- WASHER, FLAT

CABLE ASSY,SIA

- PLATE

- SCREW, CAP, HEX HEAD

- NUT CLAMPING

- WASHER, FLAT

WIRE HARN (CPU to Display)

WIRE HARN (28V Power)

WIRE HARN (SIAD to PLGR)

c.  The Cost Plus Fixed Fee Estimated Total Amount

for each Blue Force Tracking V4 A-Kit is $4,435.79,

for an estimated total amount of $771,827 for the

total quantity of 174 kits.

Estimated Cost:    $    709,682
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FCCM:              $         48

Fixed Fee:         $     62,097

Estimated Amount:  $    771,827

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $       771,827.00

Inspection/Acceptance at contractor's facility.

SHIPPING INSTRUCTION FOR CONSIGNEE (SHIP-TO) WILL BE

FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR

ITEMS REQUIRED UNDER THIS CLIN 0027AK.

FOB: ORIGIN

TAC CODE: AVEF

                              (End of narrative F001)

0027AL        SERVICES LINE ITEM                                       117341        HR                    $      5,363,459.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: RETROFIT - LABOR

              PRON: X17GX391X1    PRON AMD: 02    ACRN: AQ

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.

The contractor shall perform the Stryker Vehicle

Retrofit specified in Section C.8.11 on a Level Of

Effort (LOE) basis.  The Government will prioritize

the retrofit activity.

               Level Of Effort:   117,341 Manhours

               Estimated Cost:    $4,931,611

               FCCM:              $      332

               Fixed Fee:         $  431,516

               Estimated Amount:  $5,363,459
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001            117,341         31-DEC-2007

                            $     5,363,459.00

0027AM        SERVICES LINE ITEM                                          1          LO                    $        234,030.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: RETROFIT - MATERIAL/ODCS

              PRON: X17GX392X1    PRON AMD: 02    ACRN: AQ

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.

This CLIN contains the material/ODC costs associated

with the performance of the Level of Effort under

CLIN 0027AL.

Estimated Cost:          $215,187

FCCM:                    $     14

Fixed-Fee:               $ 18,829

Total Estimated Amount:  $234,030

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $       234,030.00

0027AN        SERVICES LINE ITEM                                          1          LO                    $      1,109,168.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: RETROFIT - TRAVEL

              PRON: X17GX393X1    PRON AMD: 02    ACRN: AQ
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              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION B2.

This CLIN contains the travel costs associated with

the performance of the Level of Effort under CLIN

0027AL.

Estimated Cost:          $1,109,093

FCCM:                    $       75

Fixed-Fee:               $        0

Total Estimated Amount:  $1,109,168

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $     1,109,168.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.8.0      SCOPE.  This Statement of Work (SOW) defines the Level of Effort (LOE) under CLIN 0027 for the Retrofit of Stryker

Vehicles.

C.8.1      The Government will prioritize the efforts to be performed under separate PCO direction.

C.8.2      The candidate retrofit activities to be perfomed under this effort include the following:

           a. Integrate the following hardware into the 2/25 SBCT Vehicles:

              1) PLGR/DAGR Cable Guard

              2) FBCB2 Keyboard Swivel Mounts and Trays.

           b. Restoring CV-0009 to Full Mission Capable (FMC) condition.

           c. Integrate the Weight Reduction Initiatives on ESV-0021 as follows:

              1) The removal and cap-off of the APU

              2) Deletion of the windshield ( each vehicle must have a windshield kit over packed for shipment).

              3) Deletion of the sand/dust covers.

              4) Deletion of the wheel steps on all but the first axle.

              5) Deletion of the drivers handle.

              6) Installation of the reduced driver wire cutter.

              7) Installation of the squad leaders wire cutter.

           d. DELETED.

           e. Apply/integrate the Correction of Deficiency hardware (Reference Memorandum of Understanding dated 5 December

2005.)

           f. Integrate the DRS DVE into the Stryker Vehicles. (Applicable to a total of 519 vehicles as follows: 2SCR BDE =

320 vehicles; TRADOC = 56 vehicles; Test = 34 vehicles; 8 MGS; 101 various vehicles)

           g. Install compliant W2 Cables on the Stryker Vehicles. (Applicable to a total of 738 vehicles as follows: 2SCR BDE

= 320 vehicles; 2/25 BDE = 328; TRADOC = 56 vehicles; Test = 34 vehicles)

            h. Install the following OIF hardware on the 2CR SBCT Vehicles:

               1) Common Ballistic Shield. (Applicable to 320 vehicles)

               2) Slat Armor including Slat headlights and heat exhaust deflectors. (Applicable to 320 vehicles)

               3) Rear Cupola Shield on the FSVs and RVs. (Applicable to 66 vehicles)

               4) Crew Installation Kit. (Applicable to 320 vehicles)

               5) Two (2) each Platt Swing Mounts the ICVs. (Applicable to 258 vehicles)

               6) One (1) each Platt Swing Mount on the ESVs and RVs. (Applicable to 65 total vehicles as follows: 13 ESVs and 52 RVs)

           i. Install Hawker Batteries and Voltage Regulators on Stryker Vehicles. (Applicable to 619 vehicles as follows: 2SCR

BDE = 320 vehicles; 2/25 BDE = 227 vehicles; TRADOC = 56 vehicles; Test = 16 vehicles)

           j. Integrate DVE Cable Guards on Stryker Vehicles. (Applicable to 637 vehicles as follows: 2SCR BDE = 320 vehicles;

2/25 BDE = 227 vehicles; TRADOC = 56 vehicles; Test = 34 vehicles)

           k. Upon Government Software Safety Release, upgrade the 2/25 SBCT with the following software:

              1) FBCB2 6.4.4.2 E5

              2) VDT 3.0 or 3.1

              3) DCU 5.0 (-041)

              4) ETM 4.0

              5) RWS Block I or Block II

           l. Upon Government Software Safety Release, upgrade the 2CR SBCT with the following software:

              1) FBCB2 6.4.4.2 E5 (Applicable to 320 vehicles)

              2) VDT 3.0 or 3.1 (Applicable to 320 vehicles)

 10 17

DAAE07-00-D-M051/0011 B2

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

              3) DCU 5.0 (-041)(Applicable to 320 vehicles)

              4) ETM 4.0  (Applicable to 177 vehicles)

              5) RWS Block II (Applicable to 177 vehicles)

           m. Installation of the Remote Weapon Station Block II and removal of the -051 RWS configuration on the Stryker

Vehicles. (Applicable to 2SCR SBCT = 177 vehicles)

C.8.3     SBCT4 (4/2 Stryker Brigade Combat Team (SBCT)) retrofit includes the below described efforts.

C.8.3.1   The Government will provide 320 Stryker Vehicles to the contractor at FLWA during the following three Retrofit windows:

          16 October 2006  22 November 2006 (Pre-NTC Window)

          16 December 2006  13 January 2007 (Pre-NTC Window)

          24 March 2007  22 April 2007 (Pre-deployment Window)

C.8.3.2   Induction of Vehicles at Fort Lewis

          a.  The standard for vehicle acceptance is Fully Mission Capable (FMC) less BII

          b.  The contractor will inventory and inspect the vehicle and provide a copy to the unit representative and a copy to the PM

SBCT Point of Contact (POC).

C.8.3.3   The contractor will perform the follow during the Pre-NTC retrofit windows:

   a.  Upon Government Software Safety Release, Perform Software Upgrades

       1)   Video Display Terminal (VDT)(-09) version 3.0 (320 Strykers).

       2)   Diagnostic Control Unit (DCU)(-041) version 5.0 (320 Strykers).

       3)   Embedded Training Module (ETM) (-021) version 2.0 (166 Strykers).

       4)   DELETED

       5)   DELETED

       6)   DELETED

       7)   PSC (ATGM) version 2.1(10 ATGMs).

       8)   PIC (ATGM) version 1.4 (10 ATGMs).

       9)   DELETED

      10)   DELETED

      11)   DELETED

   b.  Install the following Items.

       1)   Government Furnished Equipment (GFE):

            a) CREW Installation Kit (IK) (320 Strykers) to include the following vehicles:

                      ICV-0478-05 - B12

                      ICV-0477-05 - B13

                      ICV-0476-05 - B16

                      ICV-0497-05 - B17

                      ICV-0498-05 - B22

                      ICV-0513-05 - B23

                      ICV-0483-05 - B26

                      ICV-0514-05 - B27

                      ICV-0472-05 - B66

                      MEV -         B8

                   b) Hawker Batteries (280 Strykers)

                   c) Voltage Regulators (277 Strykers)

                   d) Horn Kit (115 Strykers)

                   e) Aircraft Style Seat Belts (111 Strykers)

                   f) PLGR/DARG Antenna Cable Guards (75 Strykers)
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                   g) DVE Cable Guard (64 Strykers)

                   h) DRS Drivers Vision Enhancement (DVE) with 8 foot cable and all associated mounting hardware and brackets

(320 Strykers)

                   i) DELETED

2)  Contractor Furnished Equipment (CFE):

    a) AoA Prep Kits on 65 Strykers

    b) CTIS Controller (218 Strykers)

    c) CV HFE (17 CVs)

    d) CV Floor Plates (17 CVs)

    e) Heater Upgrade (251 Strykers)

    f) MEV Hardware acquired under Modification 29 Delivery Order 0011. (16 MEVs)

    g) CV MSC Light. (12 CVs)

   c.  Remove Embedded Training Module Box and bracketry from Stryker Vehicles not equipped with a Remote Weapon Station (RWS)

and install contractor provided cable stubbing kits. (158 Strykers)

   d.  Perform any necessary Correction Of Deficiencies (COD) presently approved for retrofit. (Reference Memorandum of

Understanding dated 5 December 2005.)

   e.  Install the Remote Weapon Station Block I configuration units on 166 Strykers.  The RWS installation includes the

installation of the Control Grip Bracketry on 159 Stryker Vehicles.  The contractor shall acquire 634 Control Grip Brackets,

Part Number 10662950-011PEW.  The excess brackets not required for installation on the SBCT 4 vehicles shall be stored in the

Auburn Warehouse for use as spares.

C.8.3.4  Perform the following retrofit items during the Pre-Deployment Retrofit Window (24 Mar  22 Apr 2007).

  a. Install Crew Installation Kit (IK)

  b. Install Deployment Kit Consisting of:

     1)   Common Ballistic Shield (317 Strykers)

     2)   SLAT Armor (320 Strykers)

     3)   Platt Swing Mounts (2 each on 129 ICV and 1 each on ESVs and RVs) (Total 320 Swing Mounts)

     4)   Headlight Extensions (320 Strykers)

     5)   Exhaust Deflectors (320 Strykers)

     6)   Cupola Shields for FSV and RV (Total 66 Shields)

  c. Complete any actions not completed during the Pre-NTC retrofit windows

         d. Integrate the FBCB2 Keyboard Swivel Mounts and Trays. (Applicable to a total of 83 vehicles as follows: 17 test

vehicles and 66 vehicles in 4/2 SBCT)

C.8.3.5  The contractor shall provide property inventory schedules for all hardware items removed as a result of any retrofit action.

The contractor shall ship the Government owned hardware listed on the inventory schedules to The Auburn Warehouse for use as spares.

C.8.3.6    The contractor shall submit a cost report of the manhours and dollars expended under CLIN 0027 in accordance with CDRL A062.

In contractor format, the cost report shall include monthly status of manhours and funds expended.  The contractor shall report costs

associated with CLIN 0027 as a segregable and separate entry on CDRL A062 submission.

C.8.4 SBCT5 (2/25 Stryker Brigade Combat Team (SBCT)) retrofit includes the below described efforts.

C.8.4.1 Upon Government Software Safety Release, Perform Software Upgrades.

 a.   Video Display Terminal (VDT)(-09) version 3.0 or 3.1 on approximately 328 Strykers.

 b.   Diagnostic Control Unit (DCU)(-041) version 5.0 on approximately 328 Strykers.
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 c.   Embedded Training Module (ETM) version 4.0 on approximately 170 Strykers.

 d.   PSC (ATGM) version 2.1(10 ATGMs).

 e.   PIC (ATGM) version 1.4 (10 ATGMs).

C.8.4.2  Remove the Embedded Training Module Box and bracketry from Stryker Vehicles not equipped with a Remote Weapon Station (RWS) and

install contractor provided cable stubbing kits on approximately 158 Strykers.

C.8.5     Miscellaneous.

C.8.5.1   The contractor shall deliver a quantity of thirty-seven (37) W507A Wiring Harnesses for the retrofit of Mortar Carrier Version

B Vehicles in SBCT3 to the following address:

            SHIP TO: SPO 25th BSB

                     Building 3498 Rhineland Avenue

                     Fort Wainwright, AK  99703

            MARK FOR: RESET

                      Bill Kluge

                      Phone: (586) 615-8904

C.8.5.2   The contractor shall retrofit seventy-two (72) Stryker Mobile Gun System (MGS) Vehicles with the below listed

hardware.

   a)  The Elevated and Traverse Drive Upgrade Kits (Brushless Motors).  (The hardware was acquired under Modification 28

Delivery Order 0025 CLIN 9001AD.)

   b)  The Tactical Engagement Simulator System (TESS) hardware kits.  (The hardware was acquired under Modification 60

Delivery Order 0011 CLIN9001AJ.)

C.8.5.3  The contractor shall integrate 2.0 software into four (4) Moblie Gun System Vehicles, MGS025, MGS026, MGS029, and MGS030.

C.8.6  Upon Government Software Safety Release, the contractor shall perform the following Software Upgrades :

      a)   Video Display Terminal (VDT)(-09) version 3.0 or 3.1 (Applicable to 90 vehicles as follows: 34 test vehicles and 56

TRADOC vehicles)

      b)   Diagnostic Control Unit (DCU)(-041) version 5.0 (Applicable to 90 vehicles as follows: 34 test vehicles and 56

TRADOC vehicles)

      c)   Embedded Training Module (ETM) version 4.0 (Applicable to 39 vehicles as follows: 6 test vehicles and 33 TRADOC

vehicles)

      d)   PSC (ATGM) version 2.1(10 ATGMs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADOC vehicles and 8

vehicles in 2SCR SBCT)

      e)   PIC (ATGM) version 1.4 (10 ATGMs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADOC vehicles and 8

vehicles in 2SCR SBCT)

C.8.7  The contractor shall install the following items:

       a) CREW Installation Kit (IK) (Applicable to 8 test vehicles)

       b) Aircraft Style Seatbelts (Applicable to 170 vehicles in 2SCR SBCT)

       c) PLGR/DARG Antenna Cable Guards (Applicable to 69 vehicles as follows: 13 test vehicles and 56 TRADOC vehicles)

       d) AoA Prep Kits (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 170 vehicles in 2SCR

SBCT)

       e) CTIS Controller (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 170 vehicles in

2SCR SBCT)
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       f) CV HFE (Applicable to 19 vehicles as follows: 2 TRADOC vehicles and 17 vehicles in 2SCR SBCT)

       g) CV Floor Plates (Applicable to 19 vehicles as follows: 2 TRADOC vehicles and 17 vehicles in 2SCR SBCT)

       h) Heater Upgrade (Applicable to a total 389 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 320 vehicles

in 2SCR SBCT)

       i) MEV Hardware acquired under Modification 29 Delivery Order 0011. (Applicable to 18 vehicles as follows: 1 test

vehicle; 1 TRADOC vehicle; and 16 vehicles in 2SCR SBCT)

j) CV MSC Light (Applicable to 26 vehicles as follows: 2 TRADOC vehicles; 12 vehicles in 2SCR SBCT; and 12 vehicles in 56/28

SBCT [PANG])

C.8.8  The contractor shall remove the Embedded Training Module Box and bracketry from Stryker Vehicles not equipped with a Remote

Weapon Station (RWS) and install contractor provided cable stubbing kits. (Applicable to 169 vehicles as follows: 23 TRADOC vehicles and

146 vehicles in 2SCR SBCT)

C.8.9   Installation of C4ISR ABCS 6.4 Installation Kits.

C.8.9.1 Commander's Vehicle (CV) Network Equipment, including wiring harnesses and cables.  (Applicable to 15 CVs in 2SCR)

C.8.9.2 Stryker Common Sixnet Switches (Applicable to 344 vehicles in 2SCR)

C.8.9   The contractor shall integrate the Elevated and Traverse Drive Upgrade (Brushless Motors) into the Mobile Gun System (MGS)

Vehicle.  (Applicable to 80 MGS as follows: 14 test vehicles; 8 TRADOC; and 58 fielded vehicles)

C.8.10  The contractor shall integrate Tactical Engagement Simulation System (TESS) into the MGS Vehicle. (Applicable to 80 MGS as

follows: 14 test vehicles; 8 TRADOC; and 58 fielded vehicles)

*C.8.11  The contractor shall perform the following retrofits on the quantity of Stryker Vehicles specified below.

C.8.11.1  1/25 SBCT Retrofit - Scheduled Dates: Aug  Oct 07 (approximate)

          a. RWS 051 to Block II Upgrade (20 Vehicles)

          b. RWS Block I to Block II Upgrade (Main Frame Replacement) (135 Vehicles)

          c. RWS Block I to Block II Upgrade (Field Compliance Test) (135 Vehicles)

          d. RWS Block I to Block II Upgrade (Software Download) (135 Vehicles)

C.8.11.2  2SCR OIF Retrofit  - Scheduled Dates: Aug - Sep 07 (approximate)

          a. Install DRS DVE ("A" Kit, "B" Kit, Cable and Rework Assess Plate) (314 Vehicles)

          b. DAGR IK Installation (314 Vehicles)

          c. Install Exterior Driver Enhancement Kit (DEK) less welding of tapping pads (314 Vehicles)

          d. AWMC Installation (314 Vehicles)

C.8.11.3  2SCR Predeployment Retrofit -  Scheduled Dates: May  Jun 07 (approximate)

          a. Install Interior Driver Enhancement Kit (DEK) (314 Vehicles)

          b. VDT Software Upgrade to 3.1 (314 Vehicles)

          c. Weld Tapping Pads (314 Vehicles)

          d. RWS 051 to Block II Upgrade (20 Vehicles)

C.8.11.4  2/25 SCBT Predeployment Retrofit Scheduled Dates May  Jul 07 (approximate)

          a. VDT Software Upgrade to 3.1 (330 Vehicles)
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          b. RETRANS:

             1) Receive, unpack, inventory and configure kit component (9 Vehicles)

             2) Remove all C4ISR racks, cables, components and SEP (9 Vehicles)

             3) Package removed items for long term storage and shipment (9 Vehicles)

             4) Install new racks, cables, installation kit and reinstall components (9 Vehicles)

             5) Remove rear seats (9 Vehicles)

             6) Install new rear seats, floor plates, and rifle rack (9 Vehicles)

             7) Install new SEP including removal and installation of AC ducting (9 Vehicles)

             8) Install interior and exterior stowage components (9 Vehicles)

          c. RWS Block I to Block II Upgrade (Main Frame Replacement) (102 Vehicles)

          d. RWS Block I to Block II Upgrade (Field Compliance Test) (102 Vehicles)

          e. RWS Block I to Block II Upgrade (Software Download) (102 Vehicles)

          f. Weld Tapping Pads (Part of External DEK) (330 Vehicles)

          g. Install CREW IK (330 Vehicles)

          h. Install MCS- Light IK (6 Vehicles)

          i. Install Air Horn Kit (330 Vehicles)

C.8.11.5  2/25 SBCT Port Operations Retrofit Scheduled Dates Oct  Nov 07 (approximate)

          a. Install Interior Driver Enhancement Kit (DEK) (330 Vehicles)

          b. Install Rear Cupola Shield (66 Vehicles)

          c. Install 1" Slat Armor (330 Vehicles)

          d. Install Headlight Extension Kit (320 Vehicles)

          e. Install Common Ballistic Armor with Platt Swing Mounts (317 Vehicles)

          f. Install Exterior Driver Enhancement Kit (DEK) less welding of tapping pads (330 Vehicles)

          g. Install Stryker Engine Exhaust Heat Deflector Shield Kit (320 vehicles).

C.8.11.6  DEK Installation in Iraq

          a. Install Interior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)

          b. Install Exterior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)

C.8.11.7  56 SBCT Scheduled Dates Jun  Dec 07 (approximate)

          a. RETRANS:

             1) Receive, unpack, inventory and configure kit component (9 Vehicles)

             2) Remove all C4ISR racks, cables, components and SEP (9 Vehicles)

             3) Package removed items for long term storage and shipment (9 Vehicles)

             4) Install new racks, cables, installation kit and reinstall components (9 Vehicles)

             5) Remove rear seats (9 Vehicles)

             6) Install new rear seats, floor plates, and rifle rack (9 Vehicles)

             7) Install new SEP including removal and installation of AC ducting (9 Vehicles)

             8) Install interior and exterior stowage components (9 Vehicles)

          b. Install CCIK (9 Vehicles)

          c. Software Download  (VDT 3.1, DCU 5.0, ETM 4.0)(306 Vehicles)

C.8.11.8  TRADOC/Test Vehicles Scheduled Jun - Dec 07 (approximate).  Install North Finding Module (IRU)(8 vehicles)
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C.8.11.9  MGS - Ft. Lewis, Washington Scheduled Dates Jun - Sep 07 (approximate)

          a.  Weld CMT .50 CAL Protection (32 vehicles)

          b.  Weld tapping pads for exterior DEK (35 vehicles)

*  Added by Modification B2.

                                               *** END OF NARRATIVE C0004 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0027AG  X17GX198X1             AQ       2        $               0.00  $       2,086,395.00            $       2,086,395.00

        31107180005                   7GXP05

        A17P30052RX1

0027AH  X17GX199X1             AQ       2        $               0.00  $          60,161.00            $          60,161.00

        31107180005                   7GXP05

        A17P30052RX1

0027AJ  X17GX200X1             AQ       2        $               0.00  $         361,465.00            $         361,465.00

        31107180005                   7GXP05

        A17P30052RX1

0027AK  X17GXX04X1             AR       2        $               0.00  $         771,827.00            $         771,827.00

        13519800000                   7GXX04

        X17GX135X000

0027AL  X17GX391X1             AQ       2        $               0.00  $       5,363,459.00            $       5,363,459.00

        31107180005                   7GXP71

        A17P30052RX1

0027AM  X17GX392X1             AQ       2        $               0.00  $         234,030.00            $         234,030.00

        31107180005                   7GXP71

        A17P30052RX1

0027AN  X17GX393X1             AQ       2        $               0.00  $       1,109,168.00            $       1,109,168.00

        31107180005                   7GXP71

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $       9,986,505.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AQ        21   72033000075R5R07P31107125FB  S20113                W56HZV           $       9,214,678.00

Army                 AR        21   72020000075R5R07P1351982571  S20113                W56HZV           $         771,827.00                                                                                                          __________________

                                                                                          NET CHANGE    $       9,986,505.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     128,943,121.50              $       9,986,505.00              $     138,929,626.50

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AQ       21  070920330000     S20113  75R5R073110718000525FB              7GXP05S20113  W56HZV

AQ       21  070920330000     S20113  75R5R073110718000525FB              7GXP71S20113  W56HZV

AR       21  070720200000     S20113  75R5R07135198000002571              7GXX04S20113  W56HZV
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